

**CITY OF NEPTUNE BEACH  
CITY MANAGER ACTION LIST**

ISSUE	STATUS	PROJECTED COMPLETION DATE
<b>CITY MANAGER</b>		
Stimulus Funds	Received Green Grant.	On-going
Nitrogen Grant	Purchase Order for first project issued.	On-going
<b>FINANCE DEPARTMENT</b>		
RFP for bank loan on sewer plant.	In progress.	Sep-10
Developing Budget	In progress.	Oct-10
Utility Rate Study	Being presented to Council at Workshop Meeting July 19, 2010.	On-going
<b>BUILDING DEPARTMENT</b>		
Publix shopping Center	Roof sheathing/outside walls complete.	Aug-10
914 Fifth Street foreclosure	Foreclosure in progress.	On-going
Review/update of Chapter 8	In progress.	On-going
<b>COMMUNITY DEVELOPMENT DEPARTMENT</b>		
2009 E.A.R.	Awaiting reply from DCA.	Summer 2010
Revised Development Order for Starbucks	PDRB in July	Aug-10
Updating Chapter 27 to combine the PDRB and BOA	Will go to PDRB in August	Sep-10
2030 Plan.	Preliminary work on-going.	2011
<b>PUBLIC WORKS DEPARTMENT</b>		
Grit removal project.	Purchase Order signed.	Sep-10
Force main at Bal Harbor.	Purchase Order signed.	Sep-10
Sewer Nitrogen removal project	Council awarded bid to WPC July 12, 2010.	4/1/2012 (completion of project)
In-Pipe Technology	Run times on lift station have significantly decreased with a reduction of grease inside the wet wells and fewer sewer clogs.	On-going.
Drainage ditches being cleaned	In process. (100 % cleaned at least once this year.)	On-going.
Crosswalk enhancements on Third Street	Fall 2010.	On-going.
<b>PUBLIC SAFETY DEPARTMENT</b>		
Certification through the State of Florida.	Final assessment being conducted July 13th thru 15th, 2010.	Jul-10
Requesting adoption of ordinance to allow the local Police Department to boot vehicles that have unpaid parking tickets.	Ordinance passed First Read July 12th, 2010. Forwarded to August Regular Council Meeting for final approval.	Aug-10
Generator replacement.	Request for funds submitted to 911; awaiting an answer.	Oct-10
<b>SENIOR ACTIVITY CENTER</b>		
St of FI Grant 2008-2009 Capital Improvements	Ongoing.	Extension to December 2010
ST of FI Grant 2009-2010 Capital Improvements	Capital Improvements	On going.
Write CDBG Grant FY 2010-2011	Appropriation est. \$55, 377-Completed/submitted Mar. 4, 2010	Award Date July 2010
Members/Donations	Ongoing for FY2009-2010	YTD \$20K
Scheduling safety, health, and fitness programs/events	Monthly.	On going.

**CITY OF NEPTUNE BEACH  
CITY MANAGER ACTION LIST**

ISSUE	STATUS	PROJECTED COMPLETION DATE
Winn Dixie Greater Jacksonville Open Fundraiser	PGA Nationwide Tour-est.. \$3,000+	Scheduled Oct. 2010
Spring/Summer Fundraiser	Beaches Challenge 5K Run & 2.5K walk	Raised \$850
Community Foundation Grant Application	Submitted June 1, 2010 for \$10,000	Anticipate Award Fall 2010
THE PLAYERS Grant 2010	Submitted July 8, 2010 for \$21,000	Anticipated Award date Sept. 2010
Surf Camp 2010	June 14-July 16, 2010	YTD Fund Raiser \$1700
Jaguar vs. Colts	Sunday, October 03, 2010	25 Tickets-18 tickets left
FSCJ Broadway in Jacksonville	Radio City Rockettes Christmas Spectacular Show	96 Tickets-2 left
FLU Shots Scheduled	Thursday, August 26, 2010	175+ Seniors Anticipated

As submitted by City Manager 7/14/2010